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CCR No. 97-1516 Logged Date 10-30-97 Rev. - Request Type CCR

Priority Routine Urgent Emergency X Affected Release Rel B.0 Change Class II

Title Release 2.0 SDP Toolkit Users Guide for the ECS Project

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

Release 2.0 SDP Toolkit Users Guide for the ECS Project
333-CD-OO4-OO2

RTM Change Start New Baseline

Problem
Update documentation to reflect the following changes to the Toolkit software

• Addition of interpolation functionality for the DEM tools
• Update of Metadata tools to conform with the B0 changes to the data model
• Perform bug fixes
• Update of Installation scripts to conform to current SGI compiler.
• Conform to ODL standards regarding UTC date and time
• Conform with HDF-EOS version 2.0
• Conform with USNO data leap seconds-they do not recommend or support predicted leap seconds

Problem (cont)
       •       Update to support C++ access to C routines even though this is not a mandatory requirement
       •       Conform with latest EDOS ICD processing Level 0 files.

Problem Solution
Document changes to software in a new release of  the Toolkit VDD.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement QO X Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

X

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Megan Donovan Spencer (signed)  Megan Donovan Spencer   10/30/97
Signature Date

Office Development Office Manager (signed)  Michael Demcsak          10/30/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Joe Guzek                     10/30/97
Signature Date
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